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Administrative Amendment
No. 2 to the Health Facilities
Cooperative Project Agreement

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in
The City of Chuathbaluk
Project No. AN 04-GCO0
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF CHUATHBALUK, ALASKA

PROJECT NO. AN 04-GC0

To update the record of this project, ANTHC identifies revised terms and conditions in this
Administrative Amendment.

APPROVED BY: 2-U-09 /M%@%

Date Matthew Dixons” -
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF CHUATHBALUK, ALASKA

PROJECT NO. AN 04-GC0

DATE OF AMENDMENT:
FEBRUARY 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Health Facilities Cooperative Project Agreement = CPA

Denali Commission = Commission
Indian Health Service = [HS

On Dec. 29, 2004, ANTHC and the Yukon-Kuskokwim Health Corporation executed a CPA
authorized by the Denali Commission to construct a new health clinic in Chuathbaluk,
Alaska. The scope of this project included site preparation, materials and equipment,
construction and labor.

The project was funded by Denali Commission Financial Assistance Award Project No.
0146-DC-2004-129, dated September 2004,

The project has previously been amended as follows:

Amendment No. 1 to the HFCPA added $100,000 of Commission funding, for a total award
- of $821,677.



B.

B 1.

RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 04-GCO0 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 NA $527.989
IHS Tribal Equipment (Federal) 2004 NA $193,688
TOTAL PROJECT FUNDING $721,677
PROJECT NO. AN 04-GC0 AMENDMENT NO. 1

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 NA $527.989
[HS Tribal Equipment (Federal) 2004 NA $193.688
Commission (Federal) 2005 NA $100,000
TOTAL PROQJECT FUNDING $821,677

The project was completed under budget. This amendment de-obligates the remaining
$976 from the Commission’s $100,000 FY05 contribution. Also, the CPA and
Amendment No. 1 did not reflect program management fees, which for this project

came to $5,280.

REVISED FUNDING TABLE

Contributor Fiscal Year Description Amount
Commission (Federal) 2004 NA $533,269
IHS Tribal Equipment (Federal) 2004 NA $193.688
Commission (Federal) 2005 NA $_99,024
TOTAL PROJECT FUNDING $825.981



B2.

Revised Cost Estimate Table

I?unding Sources
/2]
Job Type| Scope of Work| Qty| E | unit Cost Tﬁt:':dcigs“ Denali | IHS Tribal|]  Denali
= 9 | Fyos | Fvos FY05
Construct new |
M-CL  |health clinic 1| Ls [$820,701 $820,701] $527,989 | $193,688 | $99,024.00
Program
M-PP  |Management 11 Ls | $5.280 $5,280]  $5,280
Total Award | $825,081 | $533,060 | $193,688 | $99,024.00

This document constitutes Amendment No. 2 to the HFCPA in Chuathbaluk, Alaska. All

other sections of the original CPA remain in effect as agreed upon and executed.




